REVISED CAJON AIR CENTER
PLANNED DEVELOPMENT SCHEDULE

Demolition, Clean-up
Survey Work

Environmental Impact Report /Environmental Assessment

Completed Apr 2006
Completed July 2006

o Technical Reports Completed Jul 2006, Updated 2008
Air Quality, Biology, Cultural Resource, Haz Mat, Pollution, Solid Waste, Noise, Socioeconomic, Environmental
Justice, Children’s Health Risks, Relocation Impact, Traffic, Water Quality & Hydrology

Draft PEIR/EA prepared and sent FAA, DPLU, Agencies
Comments from FAA, DPLU, Agencies

2" review by FAA/DPLU

Complete TAF Variance, Noise Modeling

Comments from FAA and USFWS on Draft BA

3" FAA Review

Revise PEIR/EA with FAA comments

4" FAA Review

FAA Regional and Line of Business Review

Draft for Public Review to FAA (5th review)

FAA requires additional technical studies

Scoping of additional technical studies required by FAA
FAA Grant Application for additional technical studies
Completion of additional technical studies

Revised Public review draft to FAA

FAA Approves Public Review Draft

45 Day Public Review & Comment

Review Public Comments/ Prepare Final PEIR/EA
County Policy 1-119 Review Complete

Request GFDC Recommendation

Final PEIR/EA to FAA

Finding of No Significant Impact (FONSI) by FAA
Biological Opinion Issued

County Board Hearing for Certification of Project
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Infrastructure Development

Layout

Design - Request for Statement of Qualifications

Preliminary Engineering Report

Design Process

Advertise and Award Process (depends on funding)
Construction(may need multiple phases depending on funding)

o
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Request for Proposals Aviation/Hangar Development
Draft Criteria to GFDC for Comment

Draft RFP to GFDC for Comment

RFP to FAA for Concurrence

RFP to GFDC for Recommendation

Publish (must be after Board certifies PEIR/EA)
Deadline for Submittals

Select Developer Semi-finalists

Second Submittal

Select Developers (funding needed to select developers)
Prepare Leases / CEQA findings for Board
GFDC Recommendation

Board Approval of Leases

Lessees get building permits, other entitlements
Lease Commencement

Private Construction
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Revised Aug 2010 All Dates Subject To Change

Completed Sep 2007
Completed Feb 2008
Completed Aug 2008
Completed Sept 2008
Completed Dec 2008
Completed Jul 2009
Completed Sept 2009
Completed Dec 2009
Completed Mar 2010
Completed April 2010
Notified Aug 2010
Sept 2010

Oct 2010

June 2011

July 2011

Aug 2011

Sept 2011 to Oct 2011
Oct 2011 to Dec 2011
Jan 2012

Jan 2012

Jan 2012

Feb 2012

Feb 2012

Mar 2012

Completed Nov 2007
Completed Dec 2008
Completed Jun 2009

Jan 2009 to Jun 2012
Jun 2012 to Jun 2013
Jun 2013 to Jun 2014

Nov 2011

Jan 2012

Feb 2012

Mar 2012

Apr 2012

Sept 2012

Oct 2012

Feb 2013

Apr 2013

May 2013 to Aug 2013
Sep 2013

Oct 2013

Nov 2013 to May 2014
Jun 1, 2014

Jun 2014 to Jun 2015



